

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	JISC in your institution	65 days	Thu 01/04/10	Wed 30/06/10		
2	literature review	65 days	Thu 01/04/10	Wed 30/06/10		mary ashworth
3	Identify consultants	22 days	Thu 01/07/10	Fri 30/07/10	2	
4	identify consultants	22 days	Thu 01/07/10	Fri 30/07/10		jeremy benson
5	Technical Development	82 days	Mon 10/05/10	Tue 31/08/10		
6	site plan	82 days	Mon 10/05/10	Tue 31/08/10		phil smith
7	Work with Faculties	34 days	Mon 20/12/10	Thu 03/02/11		
8	evaluate feedback	1 day	Mon 20/12/10	Mon 20/12/10		sarah chesney
9	survey use of site	12 days	Tue 21/12/10	Wed 05/01/11	22,8	jeremy benson
10	adjust processes based on feedback	21 days	Thu 06/01/11	Thu 03/02/11	9	jeremy benson
11	Project deliverables	218 days	Tue 01/06/10	Thu 31/03/11		
12	review	0 days	Tue 01/06/10	Tue 01/06/10	23	
13	dissemination event	1 day	Mon 28/02/11	Mon 28/02/11	10	jeremy benson
14	review	0 days	Wed 13/10/10	Wed 13/10/10	22	
15	review	0 days	Mon 03/01/11	Mon 03/01/11	8	
16	project report	0 days	Thu 31/03/11	Thu 31/03/11	13	jeremy benson
17	student stories	108 days	Mon 17/05/10	Wed 13/10/10		
18	deadline for student stories application	1 day	Fri 04/06/10	Fri 04/06/10	23	gemma coombes
19	inform successful student applicant	1 day	Mon 14/06/10	Mon 14/06/10	18	gemma coombes
20	receive final story from students	1 day	Wed 14/07/10	Wed 14/07/10	19	gemma coombes
21	send book tokens out	1 day	Tue 20/07/10	Tue 20/07/10	20	gemma coombes
22	publicise stories	21 days	Wed 15/09/10	Wed 13/10/10	24	sarah chesney
23	call for student content	1 day	Mon 17/05/10	Mon 17/05/10		gemma coombes
24	collate and edit student content	44 days	Thu 15/07/10	Tue 14/09/10	20	phil smith

